
 

 

 

 

 

 

 

 

  

1/2 

 

Date  July 11, 2016 
 
 
 
Ramboll Environ 
20 Custom House Street 
Suite 800 
Boston, MA 02110 
USA 
 
T +1 617 946 6100 
F +1 617 946 3229 
www.ramboll-environ.com 
 
 
 
Ref Bi-monthly Report March 

April May June 2016 
 

William Geiger 
Remedial Project Manager (3HS21) 
U.S. EPA Region III 
1650 Arch Street 
Philadelphia, Pennsylvania 19103-2029 

METAL BANK COTTMAN AVENUE NPL SITE 
BI-MONTHLY REPORT DUE JULY 11, 2016 
REPORTING PERIOD: MARCH 1 THROUGH JUNE 30, 2016 
 
Dear Mr. Geiger: 

On behalf of the Cottman Avenue PRP Group, Ramboll Environ US (Ramboll 
Environ) as the Supervising Contractor is submitting to USEPA the attached bi-
monthly progress report.  As previously discussed with you, this report covers a 
four month period rather than the typical two month period because the March 
April 2016 bi-monthly report was not previously submitted.  I was on medical leave 
when that bi-monthly report was due.   

During March through June 2016, we submitted several documents in support of 
the repair of the sheet pile wall that took place in May through early July 2016.  To 
ensure that all the supporting documents including construction submittals and 
daily reports were properly and fully distributed to EPA, USACE, and PADEP, we are 
setting up a secure website portal to access these materials.  You should be 
receiving an email later this week with a link granting you access to this secure 
website.  

Please contact me (617.946.6115) if you need additional information regarding this 
submission. 
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Yours sincerely 
 
 
 
 
 
Joseph Vitale, PE, LSP 
Principal Consultant 
 
D +1 617 946 6115 
M +1 617 721 2766 
jvitale@environcorp.com 
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Name:  Joseph P. Vitale (Ramboll Environ) Title: Project Director 

Telephone No.:  (617) 946-6115 Telefax No.:  (617) 946-3229  

Reporting Period:  March 1 through June 30, 2016 
(a) Describe the actions, including submittal of work plans and other deliverables, which 

have been taken toward achieving compliance with the Consent Decree during the 
previous two months: 

Actions or Deliverables                    Dates Performed or Submitted 
  
Submittal #3.1 Sequence of Work March 11, 2016 
Submittal #7.1 Waler repair Sequence March 11, 2016 
Submittal #12 Tie-Rod Testing Quals March 16, 2016 
Submittal #2 Certificate of Insurance March 16, 2016 
2015 Annual Report March 18, 2016 via hyperlink 
Tie-Rod Testing Program March 24, 2016 
Validated Sediment Sampling Results April 14, 2016 
Summary Sheets of the validated Sediment Sampling 
Results 

April 19, 2016 

Mobilization for Sheet Pile Repair May 2, 2016 
Sheet Pile Repair May 2 thru June 30, 2016 

   
(b) List summaries of inspections, sampling, testing, and other data received or generated 

in the previous two months, and when possible, attach the documentation to this report: 

 
  Submittals  Dates Performed   Attached/Separate Cover 
Daily Construction Report of the 
Sheet Pile Repair with 
Attachments 

May 2 thru June 30 Provided via email 

   
(c) Describe all actions, including, but not limited to, data collection and implementation of 

work plans, which are scheduled for the next two months and provide other 
information relating to the progress of work: 

The current 2-month look-ahead schedule for LTM and O&M is as follows: 

LTM Activities                                   Start Date                      Anticipated 
                                                                                                                          Completion Date 
Pre-final Inspection July 5, 2016 July 5, 2016 
Final Inspection July 13, 2016 July 13, 2016 
Contractor Demobilization July 5, 2016 July 15, 2016 
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Sheet Pile Wall Repair Certification 
Report 

July 14, 2016 August 31, 2016 

Sediment Passive Sampler Preparation August 1, 2016 August 31, 2016 
  

 

 
(d) Include information that may affect the future schedule for implementation of the 

Work, and a description of efforts made to mitigate those delays or anticipated delays: 

• None 
 
(e) Include any modifications to the work plans or other schedules that the Utility PRP 

Group has proposed to EPA or that have been approved by EPA: 
• None 

(f) Describe all activities undertaken in support of the Community Relations Plan 
during the previous month and those to be undertaken in the next month: 

• None 

 
 
 
 
 
 
 
 
 
 
 


